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ISSUE

The attached justification 
the Comprehensive Environmental 
Liability Act (CERCLA) pertains
Minden, Fayette County, West Virginia,

for a ceiling increase under 
Response Compensation, and 
to the Shaffer Equipment Site,

Removal actions performed under the On-Scene Coordinator's 
Delegation of Authority (14-1-A, 9/13/87) were initiated in 
accordance with the National Contingency Plan due to the 
direct contact threats present on site. Additional funds are 
necessary to cover unanticipated costs associated with the 
disposal of 21 drums of toxic hazardous substances, 30 tons 
of contaminated soil and approximately 3,300 gallons of 
contaminated waste water.

The removal actions meet the criteria of the National 
Contingency Plan, 40 C.F.R. Section 300.65 and Section 104(c) 
(1) of CERCLA. I recommend that you approve this request 
for the additional funds in the amount of $65,620 raising the 
total project ceiling to $4,310,700.
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I. ISSUE

This justification for a ceiling increase under the 
Comprehensive Environmental Response Compensation, and Liability 
Act (CERCLA), 42 U.S.C. 9601 et seq., pertains to the Shaffer 
Equipment site, Minden, Fayette County, West Virginia.

The National Contingency Plan (NCP) 40 C.F.R. Section 
300.65 specifies the criteria for removals funded by CERCLA.
The threat at the Shaffer Equipment Site was due to the 
presence of leaking deteriorated drums causing a fire/explosion 
and direct human contact threat. Additional funds are now 
being requested to cover unanticipated costs associated with 
sample analysis and disposal activities.

II. BACKGROUND

An extensive Superfund removal action occurred at the 
Shaffer Equipment Site between 1984 and 1987. During this 
period, disposal of approximately 5,000 cubic yards of PCB- 
contaminated soil was performed. At the time of the 
disposal operations, 19 drums of potentially hazardous 
materials were located in a dike area west of the soil 
pile. Anna Shaffer, a potentially responsible party, was 
given notice regarding these drums and was provided with a 
list of qualified cleanup companies capable of making 
disposal arrangements. Mrs. Shaffer stated that she would 
contract a firm to sample and dispose of the drums.
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not have the resources to remove the
drums. In addition, Mrs. Shaffer directed the OSC to two 
additional drums located near the Shaffer building. The 
threat posed to the residents of Minden prompted the OSC to 
initiate emergency stabilization measures pursuant to the 
Delegation of Authority 14-1-A.

On May 2, 1989 EPA, TAT and ERCS mobilized to initiate 
stabilization activities. Initial inspection by the OSC and 
TAT revealed 19 deteriorated, leaking drums staged in a 
containment pond with approximately 3,300 gallons of standing 
water. Extensive soil contamination was apparent given the 
condition of the drums. Two additional drums located adjacent 
to the Shaffer building appeared to contain waste oils which, 
later were determined to be flammable. Initial stabilization 
actions included the removal of the drums from the 
containment pond, sampling for disposal and overpacking.
A stainless steel tanker was used for storage of the water 
while the contaminated soil was excavated and staged in a 
roll-off box. Analytical data later revealed the presence of 
heavy metals, volatile organics, and polychlorinated biphenyls.

On August 23, 1989 EPA, TAT and ERCS remobilized to the 
site to complete disposal activities. All hazardous substances 
were properly transported and disposed of at an approved 
disposal facility. Additional funds were necessary, however, 
for the completion of the project, thus mitigating the direct 
contact threat posed by the contaminated materials.

Ill STATUTORY CRITERIA

Section 104 (c)(1) of CERCLA, 42 U.S.C. 9604 (c)(1) 
limits Federal emergency response to $2,000,000 unless three 
basic criteria are met:



1) Continued response actions are immediately required to 
prevent, limit, or mitigate an emergency; 2) there is an 
immediate risk to public health or welfare or the environment; 
and 3) such assistance will not otherwise be provided on a 
timely basis. The explanation as to how these criteria are 
met here are set forth in the "Continuation of Removal 
Activities at the Shaffer Site" dated May 2, 1989.

Additional funding is necessary to cover unanticipated 
costs associated with the completed disposal analysis and 
final waste disposal. The following factors necessitate this 
request for additional funds:

- Approximately 20 samples were originally targeted for full 
scan analysis. However, after consultation with the Regional 
Safety Officer, it was advised that 31 samples be collected 
to assure disposal approval and effectiveness of the removal.

- A considerable amount of rain, thunder and lightning 
hindered site activities, which in turn led to operational 
delays. In addition, the excavated soil which absorbed rain 
water during operations had to be treated for excess moisture 
content at the landfill.

All of the abovementioned factors contributed to the minor 
cost overrun incurred during the final removal activities at 
the site.

NPL Status: The Shaffer Equipment Site is not currently
on the NPL. However, EPA is planning an investigation to be 
conducted within a four-mile radius of the Shaffer Site to 
determine NPL status. The future timetable of the investigation 
is currently being resolved.

III. PRESENT SITUATION

All removal and disposal operations have been completed 
at this site. Hazardous substances disposed of include:
21 drums of flammable paints, wastes and solvents; approximately 
30 tons of contaminated soil; and 3,300 gallons of contaminated 
waste water.

IV. ENFORCEMENT STATUS

See Confidential Enforcement Status (attached).



V. PROPOSED ACTIONS AND COSTS

No further emergency removal actions are anticipated at 
this time. This additional funding request is to cover cost 
overruns incurred as previously stated.

COST SUMMARY

Extramural Costs 
Cleanup contractor 
TAT

Total Extramural Costs

Intramural Costs 
Direct Costs 
Indirect Costs 

Total Intramural Costs

Total Costs Requested

Current Project Ceilin 
Project Total Project

$49,500
11,000

$60,500

$ 2,000
3.120
5.120

$65,620

g $4,245,080
Ceiling $4,310,700

VI. RECOMMENDATION

Because the conditions at the Shaffer Equipment Site meet 
the criteria for a removal action under Section 300.65 of the 
NCP and CERCLA Section 104 (c)(1) criteria, I recommend your 
approval of the $65,620 ceiling increase to cover cost overruns 
incurred at this site. Your approval will increase the total 
project ceiling from $4,245,080 to $4,310,700. You may indicate 
your approval by signing below.




